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Segment 1
Flood Protection Construction

Recreation Construction
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Segments 3A and 3B
Flood Protection Construction

Recreation Construction

Environmental Mitigation Installation®

Segment 3C Phase 1
Flood Protection Construction

Recreation Construction

Segment 3C Phase 2
Flood Protection Construction

Recreation Construction

Environmental Mitigation Installation®

Segment 3C Phase 3
Flood Protection Construction

‘Woz Way to Park Avenue Bypass Reach
Environmental Mitigation Installation®

Reach A Mitigation Site
Environmental Mitigation Installation®

Guadalupe Creek Mitigation Site
Environmental Mitigation Installation®

* Includes installation of riparian vegetation, shaded riverine aquatic (SRA) cover, fish habitat, or spawning gravels
in these reaches.
Notes:
1 After implementation of the identified mitigation components, a 3-year monitoring program will ensure
the successful establishment of the mitigation features and to provide necessary adjustments, if any.

2 Operation and maintenance of project features and mitigation monitoring and management will be provided
by the SCVWD, in cooperation with the Adaptive Management Team, as described in the accompanying
Mitigation Monitoring Plan (Volume 2) over the project life.

3 Mitigation installation is behind schedule in Segments 1 and 2 because original plantings were placed in the
incorrect positions.
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Figure 3.4-10. Guadalupe River Project - Schedule for Flood Protection and Recreation Construction and

Mitigation Installation



